DEVIS

Total 39,943,373.490 Ar Date devis 1/5/2023 mm/jj/aaaa Debut construction 3/21/2023 mm/jj/aaaa

| N° | DESIGNATIONS | U | Q | PU | TOTAL |
|-----|------------------------------|-----|---------|--------------------|--------------------|
| Trx | TRAVAUX | | | | |
| 101 | Travaux d'implantation | fft | 2.000 | 152,656.000 | 305,312.000 |
| 102 | beton armée dosée à 350kg/m3 | m3 | 22.080 | 573,215.800 | 12,656,604.86 4 |
| 103 | Armature pour Béton | kg | 851.290 | 8,500.000 | 7,235,965.000 |
| 201 | maçonnerie de moellons | m3 | 20.800 | 172,114.400 | 3,579,979.520 |
| 203 | chape de 2cm | m3 | 59.400 | 33,566.540 | 1,993,852.476 |
| 303 | Peinture extérieure | m2 | 304.000 | 13,078.660 | 3,975,912.640 |
| 401 | chassis vitrées | m2 | 10.200 | 602,000.000 | 6,140,400.000 |
| | Premium | | 0.113 | 35,888,026. 500 | 4,055,346.995 |

| Total TRAVAUX | 39,943,373.494 |
|---------------|----------------|
|---------------|----------------|

Paiement effectuer:

| Reference | Date | Montant |
|-----------|----------------------|----------------|
| G01 | 3/11/2024 12:00:00AM | 200,000.000 |
| G02 | 3/15/2024 12:00:00AM | 6,200,000.000 |
| G03 | 3/20/2024 12:00:00AM | 6,200,000.000 |
| G04 | 3/19/2024 12:00:00AM | 6,200,000.000 |
| G05 | 3/20/2024 12:00:00AM | 6,200,000.000 |
| | TOTAL | 25,000,000.000 |