## **DEVIS**

Total 54,793,601.130 Ar Date devis 3/10/2024 mm/jj/aaaa Debut construction 7/8/2024 mm/jj/aaaa

| N°  | DESIGNATIONS                 | U   | Q       | PU                 | TOTAL              |
|-----|------------------------------|-----|---------|--------------------|--------------------|
| Trx | TRAVAUX                      |     |         |                    |                    |
| 101 | Travaux d'implantation       | fft | 1.000   | 152,656.000        | 152,656.000        |
| 102 | beton armée dosée à 350kg/m3 | m3  | 21.160  | 573,215.800        | 12,129,246.32<br>8 |
| 103 | Armature pour Béton          | kg  | 820.050 | 8,500.000          | 6,970,425.000      |
| 105 | Mur 22cm                     | m2  | 160.500 | 45,000.000         | 7,222,500.000      |
| 201 | maçonnerie de moellons       | m3  | 30.400  | 172,114.400        | 5,232,277.760      |
| 203 | chape de 2cm                 | m3  | 91.800  | 33,566.540         | 3,081,408.372      |
| 302 | Peinture intérieure          | m2  | 203.000 | 10,060.510         | 2,042,283.530      |
| 303 | Peinture extérieure          | m2  | 192.000 | 13,078.660         | 2,511,102.720      |
| 401 | chassis vitrées              | m2  | 6.600   | 602,000.000        | 3,973,200.000      |
|     | VIP                          |     | 0.265   | 43,315,099.<br>710 | 11,478,501.42<br>3 |

| Total TRAVAUX | 54,793,601.133 |
|---------------|----------------|
|---------------|----------------|

Paiement\_effectuer

| enectuer  |                      |         |  |  |  |
|-----------|----------------------|---------|--|--|--|
| Reference | Date                 | Montant |  |  |  |
| 174       | 4/14/2024 12:00:00AM | 100000  |  |  |  |
| 174       | 4/15/2024 12:00:00AM | 2500000 |  |  |  |
| 174       | 4/19/2024 12:00:00AM | 3200000 |  |  |  |
| 174       | 4/20/2024 12:00:00AM | 1600000 |  |  |  |
|           | TOTAL                | 7400000 |  |  |  |