DEVIS

Total 48,209,705.980 Ar Date devis 2/25/2024 mm/jj/aaaa Debut construction 6/24/2024 mm/jj/aaaa

N°	DES	SIGNATIONS U Q		PU		TOTAL		
Trx		TRAVAUX						
101		Travaux d'implantation			fft	1.000	152,656.000	152,656.000
102		beton armée dosée à 350kg/m3			m3	21.160	573,215.800	12,129,246.3 28
103		Armature pour Béton			kg	820.050	8,500.000	6,970,425.00 0
105		Mur 22cm			m2	160.500	45,000.000	7,222,500.00
201		maçonnerie de moellons			m3	30.400	172,114.400	5,232,277.76 0
203	}	chape de 2cm			m3	91.800	33,566.540	3,081,408.37 2
302		Peinture intérieure			m2	203.000	10,060.510	2,042,283.53 0
303	}	Peinture extérieure			m2	192.000	13,078.660	2,511,102.72 0
401		chassis vitré	es		m2	6.600	602,000.000	3,973,200.00
		Premium				0.113	43,315,099.7 10	4,894,606.26 7
Total TRAVAUX								48209705.97 723